

D	0	Task Mode	Task Name	Duration	Start	Finish	Jul 23, '17 Jul 30, '17 Aug 6, '17 Aug 13, '17 Aug 20, '17 S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W S M T W T F S S M T W T F S S M T W
13		-5	1.12 Implement Login Functionality	2 hrs	Tue 8/8/17	Tue 8/8/17	
14		-3	1.13 Implemen User Profile Allocation	2 hrs	Tue 8/8/17	Tue 8/8/17	
15			1.14 Implement Profile Update Functionality	1 day	Tue 8/8/17	Wed 8/9/17	
16			1.15 Design database table for Booking	2 days	Thu 8/10/17	Mon 8/14/17	
17		-	1.16 Implement Booking Functionality	2 days	Mon 8/14/17	Wed 8/16/17	
18		-	1.17 Implement Payment Functionality	2 days	Wed 8/16/17	Fri 8/18/17	
19		-	1.18 Testing	3 days	Fri 8/18/17	Wed 8/23/17	
20		-5	1.19 Deployment to Azu	1 day	Wed 8/23/17	7Thu 8/24/17	

